

# PMI-CP™ PROGRAM STRUCTURE

## Millpond PMI-CP exam prep course

35hrs across 5days or 10x ½days.



### Project Communications

1. The Importance of Effective Communication
2. Building a Communication Strategy
3. Stakeholder Management for Communication
4. Active Listening
5. Governance
6. Using the Big Room (Obeya)
7. Commitment-Based Management (CBM)
8. Project Management Info System (PMIS)
9. Evidence-Based Communication – Compass Tool

### Scope and Change Order Management

1. Business Objectives & Performance Outcomes to Drive Scope
2. Stakeholder Buy-in
3. Scope Evaluation Tools (CII)
4. Scope Governance Structures
5. Put in Place an Effective Change Order Process
6. Technology Supporting Scope Management & Change Orders

### Interface Management

1. Interface Management in E&C projects
2. Interventions throughout Project Lifecycle
3. Attributes for a good Interface
4. Understand the tools, process for design and management
5. How to effectively manage interfaces
6. Capabilities needed for Interface Management

### Contract and Risk Management

1. Contract Lifecycle
2. Contract & Delivery Method Strategies
3. Risk Management - Classification, Prioritization, Frameworks, Tools & Techniques
4. Common Causes of Claims
5. Managing Claims & Disputes



PMI Construction Professional (PMI-CP)™ examination